





Town of Penetanguishene

Spring Street Cleaning

2025



Phase - Approximate Timeframes -

- Phase 1 - 1-3 Weeks Main Arteries
- Phase 2 1-2 Weeks
- Phase 3 1-2 Weeks
- Phase 4 1-2 Weeks
- Phase 5 1-2 Weeks
- Phase 6 1-2 Weeks

